

A dark red sphere is positioned on top of a dark blue, angular geometric base. The base has a flat top surface where the sphere sits. The text 'IT PROJECT' is centered on this top surface. Below the text is a short horizontal white line, and further down is the author's name.


IT PROJECT


By: Aaron Barreto

PROJECT CHARTER DOCUMENT

- **PROJECT POINT SYSTEM**
Milk & Bennies
281 Creamery Rd, TN, 37210
- **Objective:**
Launch a 3-month loyalty program offering a free gallon of milk or two medium milkshakes after five purchases to boost customer retention and sales.
- **Scope:**
 - Develop a tracking system.
 - Train staff and launch a marketing campaign.
 - Reward customers with free products to build loyalty.
- *Timeline*
 - **Authorization & Resources:** Oct. 10–20, 2024, **Develop & Implement Tracking System:** Oct. 22–Nov. 3, 2024, **Marketing Campaign Launch:** Nov. 4–10, 2024, **Staff Training:** Nov. 11–17, 2024, **System Testing:** Nov. 18–24, 2024, **Full System Rollout:** Nov. 24, 2024, **Mid-Project Review:** Nov. 25–Dec. 1, 2024, **Project, Closure & Evaluation:** Dec. 4–10, 2024
- **Budget:**
 - \$420,000 from the 2024 Marketing and Technology Budget.
- **Project Manager:**
 - **Aaron Barreto**, responsible for successful execution within scope, time, and cost constraints.
- **Sponsor Approval:** Benjamin Carter

PROJECT WORK BREAKDOWN STRUCTURE



[illegible]

PROJECT BUDGET ESTIMATE

WBS Categories	Internal Labor	\$/hour	Internal \$ Total	External Labor	\$/hour	External \$ Total	Total Labor	Non-labor	Total Cost
1. Initiating (formal authorization)	75.00	\$100.00	\$7,500.00			\$0.00	\$7,500.00		\$7,500.00
2. Planning (Development & Implementation)						\$0.00			\$0.00
2.1 Make Sure we have all technology needed	120.00	\$60.00	\$7,200.00	120.00	\$250.00	\$30,000.00	\$37,200.00	\$15,000.00	\$52,200.00
2.2 have the app ready for easier experience for customers			\$ -	200.00	\$200.00	\$40,000.00			\$40,000.00
3. Executing (Launch Marketing Campaign)						\$0.00			\$0.00
3.1 Implement training for the staff to learn about the new system			\$ -	450.00	\$125.00	\$56,250.00	\$56,250.00		\$56,250.00
3.2 advertise the rewards that milk & bennies has so people can be customers	80.00	\$60.00	\$4,800.00	80.00	\$150.00	\$12,000.00	\$16,800.00	\$19,000.00	\$35,800.00
4. Monitoring and Controlling						\$0.00			\$0.00
4.1 Develop app to keep track of customers orders through QR code	275.00	\$100.00	\$27,500.00	300.00	\$150.00	\$45,000.00	\$72,500.00	\$12,000.00	\$84,500.00
4.2 Keep our products fresh for the customers	30.00	\$60.00	\$1,800.00	210.00	\$125.00	\$26,250.00	\$28,050.00		\$28,050.00
5. System Testing						\$0.00			\$0.00
5.1 Mid-Project Review	150.00	\$100.00	\$15,000.00	110.00	\$100.00	\$11,000.00	\$26,000.00		\$26,000.00
5.2 Project Closure & Final Evaluation	300.00	\$100.00	\$30,000.00	200.00	\$100.00	\$20,000.00	\$50,000.00		\$50,000.00
Subtotal									\$380,300.00
Reserves									\$38,030.00
Total	1030.00	580.00	\$93,800.00	1670.00	1200.00	\$240,500.00	\$334,300.00	\$46,000.00	\$418,330.00

PROJECT STATEMENT OF WORK

- Milk & Bennies will implement a 3-month loyalty program to boost customer retention and sales. Customers earn a free gallon of milk or 2 medium milkshakes after 5 purchases.
- **Purpose:**
Enhance customer engagement, foster loyalty, and differentiate Milk & Bennies from competitors.
- **Scope of Work:**
 1. **Tracking System:**
 1. Develop and integrate a digital system with POS for tracking purchases and rewards.
 2. **Marketing Campaign:**
 1. Create promotional materials (ads, signage, social media).
 2. Launch community outreach and partnerships.
 3. **Staff Training:**
 1. Train employees in system usage and customer interactions.
 4. **System Testing & Closure:**
 1. Test functionality and resolve issues.
 2. Evaluate outcomes and document lessons learned.
- **Budget:** \$418,330
- Labor: \$334,300 | Non-Labor: \$46,000 | Reserves: \$38,030

SOW (CONTINUED)

- **Timeline:**
- **Authorization:** Oct. 10–20
- **Tracking System:** Oct. 22–Nov. 3
- **Marketing & Training:** Nov. 4–17
- **Testing & Rollout:** Nov. 18–24
- **Review & Closure:** Nov. 25–Dec. 10
- **Performance Monitoring:**
Weekly reviews will track progress through KPIs: customer feedback, reward redemptions, and sales growth.
- **Deliverables & Acceptance:**
- Functional tracking system.
- Completed marketing campaign and staff training.
- Final performance report.
Deliverables approved by Project Sponsor, Benjamin Carter.
- **Signatures:**
- **Project Sponsor:** Benjamin Carter
- **Project Manager:** Aaron Barreto

OVERVIEW

- Milk & Bennies is launching a 3-month loyalty program aimed at increasing customer retention and sales. The program rewards customers with a free gallon of milk or two medium milkshakes after every five purchases. This initiative involves several key components, including the development of a tracking system, staff training, and a marketing campaign to promote the rewards.